Project Planning Phase

1. Introduction

The **Project Planning Phase** defines how the project will be executed, monitored, and completed. It includes planning the **tasks, resources, timeline, and responsibilities** required to develop the system that automates data import and relationship mapping using **Import Sets and Dot Walking**.

The aim is to ensure the project is completed **efficiently, within time, and with proper resource utilization**.

---

2. Project Objectives

The main objectives of the project are:

- Automate the process of importing external data files.
- Reduce manual data entry errors.
- Map relationships between tables automatically using dot walking.
- Ensure accurate and efficient data management.
- Improve overall system performance and reliability.

---

3. Scope of the Project

The scope of the project includes:

- Importing data from **CSV or Excel files**.
- Storing imported data in **Import Set tables**.
- Mapping fields using **Transform Maps**.
- Establishing relationships between tables using **Dot Walking**.
- Validating data and inserting it into **target tables**.

The system will be implemented on the **ServiceNow platform**.

---

4. Project Activities

Phase	Activity
Requirement Analysis	Identify system requirements
Project Planning	Define schedule, resources, and tasks
System Design	Design architecture and data flow diagrams
Development	Configure Import Sets, Transform Maps, and Dot Walking

Phase	Activity
Testing	Verify data import and relationship mapping
Deployment	Implement system in the ServiceNow environment
Maintenance	Monitor system performance and fix issues

---

5. Resource Planning

Human Resources

Role	Responsibility
Project Manager	Manage project timeline and coordination
ServiceNow Developer	Configure Import Sets and Transform Maps
Tester	Test the system functionality
System Administrator	Maintain system environment

Technical Resources

- Computer system with internet access
- ServiceNow platform
- Web browser
- CSV/Excel data files

---

6. Project Schedule (Simple Timeline)

Task	Duration
Requirement Analysis	1 week
Project Planning	1 week
System Design	1 week
Development	2 weeks
Testing	1 week
Deployment	1 week

Total estimated time: **6–7 weeks**

---

7. Risk Management

Risk	Solution
Incorrect data format	Implement validation rules
Duplicate records	Use duplicate detection during import
System errors	Perform thorough testing
Data mapping issues	Verify Transform Map configuration

---

8. Expected Deliverables

- Automated data import system
- Accurate relationship mapping using dot walking
- Documentation and diagrams
- Fully functional workflow for data processing